Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 November 2022
Project Name	Web Phishing Detection
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.		Low	JEFFRIN NILAVARASU
Sprint-1	Login	USN-2	As a user, I can login with my user credentials 1 Low		Low	ABISATH DEVASASTHA
Sprint-2	Dashboard	USN-3	As a user, I will be re-directed to the dashboard after registering or login.	2	High	JEFFRIN DEVASASTHA
Sprint-2		USN-4	As a user, I can know about the usage of the website via help section in the dashboard	1	Medium	NILAVARASU ABISATH
Sprint-3	Feature Extraction	USN-5	In the event, we can extract the features using heuristics and a visual similarity technique.	2	Medium	ABISATH JEFFRIN
Sprint-3		USN-6	As a user, I can enter the website link to check if it is phishing or not.	2	High	ABISATH JEFFRIN
Sprint-4	Result	USN-7	As a user,I can view the result in the result page with some informations about the entered website.	2	High	ABISATH JEFFRIN DEVASAST HA NILAVARA SU

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	02 Oct 2022	07 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	13	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	14	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022