Project Planning Phase Milestone and Activity List

Date	November 23, 2022
Project Name	Project - Web Phishing Detection

TITLE	DESCRIPTION	DATE
Literature Survey & Information Gathering	Literature survey on the selected project & gathering information by referring to technical papers, research publications etc.	3 October '22
Prepare Empathy Map	Prepare Empathy Map Canvas to capture the user Pains & Gains and prepare a list of problem statements.	4 October '22
Ideation	List the ideas (at least 4 per each team member) by organizing the brainstorming session and prioritize the top 3 ideas based on the feasibility & importance	3 November '22
Proposed Solution	Prepare the proposed solution document, which includes the novelty, feasibility of idea, business model, social impact, scalability of solution, etc.	2 November '22
Proposed Solution Fit	Prepare problem - solution fit document.	1 November '22
Solution Architecture	Prepare a solution architecture document.	2 November '22
Customer Journey Map	Prepare the customer journey maps to understand the user interactions & experiences with the application (entry to exit).	08 October '22
Data Flow Diagrams	Prepare the Data-Flow Diagrams.	13 October '22
Solution Requirements	Prepare the Functional Requirement Document.	3 November '22
Technology Architecture	Prepare Technology Architecture of the solution.	13 October '22
Project Planning	Prepare Milestone & Activity List, Sprint Delivery Plan.	3 November '22
Project Development - Delivery of Sprint-1, 2, 3 & 4	Develop & submit the developed code by testing it.	3 November'22